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Date: 11/7-8/2014 

Time: 2100 

Team: 

Shannon Boesch 

Health and Safety: 

1. On 7-8 November 2014, the Weston team and Bird Seismic Services (BSS) conducted tailgate 

safety meetings.  Safety topics documented in the site logbook included inclement weather, ra-

diation awareness, slips, trips, falls, and dehydration.  

2. No near misses or injuries occurred.  

 

Weston Team Operations Completed: 
 

1. BSS completed seismic lines at N-3 and BG-06.   

 
Planned activities for 9-14 November 2014: 
 

1. BSS to complete BG-01 (11/9-11/10). 

2. YJD will be off-site from November 6th to November 10th.   YJD will resume drilling activities  

November 11th.      

3. Weston to begin well development and sampling of newly installed wells BG-03, BG-04, BG-05, 

BG-07 and C-3 beginning November 11th. 

 

Open Items: 

1.  inquired about the Weston team sampling his deep well.  Weston will schedule 
the well sampling (ID: PV-03). 

2. Weston to coordinate with Homestake personnel regarding the sampling of 3 San Andres wells 
(ID #s 907, 928, 943). 

3. YJD to complete pads at locations BG-03, BG-04, BG-05, BG-07 and C-3. 
4. Weston to coordinate and complete existing well sampling MW-35-7 and MW-35-8 (Rio Algom 

requests seven day notice and split samples).  
5. A decision regarding which soil samples need to be submitted for SPLP analysis needs to be 

made in the near future.  Current samples collected and on hold include:  BG-03, BG-05, BG-07, 
and C-3. 
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